

What we have already done

Early actions taken to implement recommendations

Recommendation	Action Taken	Status
1	Standalone DFSV ministerial portfolio created	✓
2	Office of DFSV established as Government Steward	✓
4	Implementation Plan completed	✓
8	Embolden funded to establish and manage adult Lived Experience Advisory Network	✓
9	DFSV embedded as a whole-of-government priority in Chief Executive Performance Agreements Chief Executives briefed on requirement to include implementation actions in individual performance agreements	✓
23	Homelessness System Review informed by the Royal Commission findings	✓
44	Appointment criteria for Senior Counsel amended	✓
92	Advocated for the Australian Government to progress systems audits and an independent audit of the family law system	✓
95	Advocated for the development of national standards for responsible media reporting on DFSV	✓
102	Increased investment in the Safe at Home program in 2026/27	✓
107	Homelessness mutual obligations waived for 21 days for clients referred by DFV services	✓
134	Advocated to the Australian Government regarding resourcing and support for eSafety Commissioner	✓
Additional housing actions	45 additional public housing properties ring-fenced for people experiencing domestic abuse	✓
	Stamp-duty relief for DFSV victim-survivors	✓
	Private Rental Assistance program means-testing waived for DFSV victim-survivors	✓



What's in progress

Early actions taken towards the implementation of recommendations

Recommendation	Action Taken	Status
3	Grant agreement issued for BetterStart Group to develop DFSV dashboard datasets	
5	DFSV elevated to SAPOL Service level, led by a dedicated Assistant Commissioner	
10	Commenced work to develop 5-year statewide and Aboriginal DFSV strategies	
11	Adult Lived Experience Advisory Network established	
12	Members shortlisted for Lived Experience Advisory Group	
14	Commenced review of risk assessment frameworks	
18 21	Commenced resource planning to support statewide integrated response model	
20	Technological solution feasibility study scoped	
24b	Extended contracts for existing services	
25 26	Commenced review of commissioning practices and contract audit with a new focus on outcomes	
31	Commenced preparation for community awareness campaign	
40g	Commenced work to develop training for investigators and prosecutors	
46	Increased funding for existing Domestic Violence Crisis Line, while a central entry point is developed	
56	Fee-free SA Ambulance Service sexual violence healthcare for people without access to Medicare	
62 64 68 71	Commenced consideration of reforms to the <i>Intervention Orders (Prevention of Abuse) Act 2009</i>	
75	Recruitment of additional staff to reduce wait times for Abuse Prevention Program assessments underway	
97	Commenced procurement for interim service model to deliver flexible individual safety and support packages	
114	Commenced design process and site selection for metropolitan vulnerable witness suite	
127	Commenced preparation for community primary prevention pilot program	
136	Commenced discussion paper on SA anti-discrimination and anti-vilification frameworks	

